

STATINTL

To:

Washington, D. C.

Subject: Task Change Record No. 12

This T.C.R. corrects the estimated cost and fixed fee for the accomplishment of the work provided for by T.C.R. No. 10 and T.C.R. No. 11.

In computation of in-plant cost as set forth in the attachment to T.C.R. No. 10 there was an error of [ ] which resulted in an overstatement of the estimated cost and a quotation of a fee which was in excess of [ ]

Attached hereto is a corrected analysis of the estimated cost and fixed fee attributable to this work.

In accordance herewith Contractor submits the following change to the contract:

		<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Basic Task				
TCR No. 1	(Engine Duct)			
TCR No. 2	(Elect. Model)			
TCR No. 3	(Elect. Model)			
TCR No. 4	(Engine Duct)			
TCR No. 5	(Facilities)			
TCR No. 6	(Flt. Cont. Sys.)			
TCR No. 7	(Air Turbine Dr.)			
TCR No. 8	(May 15-30 June Task)			
TCR No. 9	(Facilities)			
	TOTALS			
TCR No. 10	(1 July - 15 July Task)			
TCR No. 12				
	ADJUSTED TOTALS			

(Revised  
24 July 1959)

PROJECT FISH  
EXTENDED TWO WEEK PROGRAM  
1 JULY 1959 - 15 JULY

Preliminary Area Cost Estimate

In-Plant Hours

Engineering  
Tooling  
Factory

In-Plant Costs

Engineering

Direct Labor & Overhead  
Other Charges  
Subtotal Engineering

Tooling

Direct Labor & Overhead  
Tooling Mat. & Other Charges  
Subtotal Tooling

Manufacturing

Direct Labor & Overhead  
Material  
Mfg. Other Charges  
Subtotal Manufacturing

Total In-Plant

Systems

Flt. Controls (Minn-Honey)

Total Cost

Fee

Total Price

STATINTL

*[Handwritten signature]*